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Diary: Dispute

Paint Cable System

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable
- Installing split collars & elastomeric collars
- Caulking & painting of suspender separators
- Cleaning zinc paste from S-wire & cable bands

Today I was inspecting the painting operation on the main Cable, & the laborers cleaning zinc paste on the
North main-span S-wire. Also, I was inspecting suspender ropes looking for broken wires. See the diaries
of A. Iranmanesh, L. Woo, T. Liu, R. Feather, & J. Lyons for additional details of Cable field work.

Note: The technical aspects of the paint inspection were done by NACE inspectors Jeff Rickert & Stuart
Ross. See their diaries for specific details regarding the paint inspection.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 08:00, I got caught up on checking email since I was out of the office for 2 days at
Winter Training.
- From 08:00 until 08:30, I attended the weekly RE update meeting.
- At 08:40, I arrived on the bridge. Throughout the shift, I was inspecting the painting of the main cable &
inspecting suspender ropes for broken wires. See below for details.

On North side-span:
- The only painted noted today was minor touch-up painting of DTM 3700 on areas of the S-wire &
suspender ropes. This is the final touch-up paint prior to catwalk removal, which will start soon.

On South side-span:
- The only painted noted today was minor touch-up painting of DTM 3700 on areas of the S-wire &
suspender ropes.

Cleaning on North main-span:
- The laborer crew was cleaning the North main-span S-wire, cable bands, & hand-rope throughout the
shift. They were cleaning from PPs 60N through 78N. Also, they were installing containment tarps up to
PP 78N.
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On the South main-span:
- The only painting noticed today was some pegalink application in the areas near the catwalk tie-up
cables.

Broken wires on suspender ropes:
- Over the weekend, a paint inspector found broken wires on 2 suspender ropes, at PP 36S & PP 46S.
- I accompanied ABF Engineer & Roman Granados in a Favco crane basket to inspect the areas, & to
remove a piece of the broken wires for further evaluation.
- At PP 46S, one broken wire was found. Its location was about 3.4m above the upper separator, & about
14.2m below the zinc button. See attached photo. The fracture plane was at about a 45 degree angle.
The loose tail on the wire was cut free using a dremmel cutting tool, & the wire was saved for further
evaluation. After the tails were cut free, the cut end of the wires were coated with one coat of organic zinc
primer (wasser MC zinc-100).
- At PP 36S, 2 broken wires were found. Their location was about 0.6m above the upper separator. See
attached photo. The fracture plane was at about a 45 degree angle. The loose tails on both wires were
cut free using a dremmel cutting tool, & the wires were saved for further evaluation. After the tail was cut
free, the cut end of the wire was coated with one coat of organic zinc primer (wasser MC zinc-100).

- At 15:10, I left the bridge. See the diaries of R. Feather & J. Lyons for details after this time.
- From 15:20 until 15:45, I spoke with Warren Collins & Brian Boal about the broken wires on the
suspender ropes.
- From 15:45 until 16:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-COA-PCS.06704-0120F4 Paint Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GERARDO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JUAN JIMENEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ARMANDO LOMELISemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM HECTOR LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Attachment
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Broken wire on suspender rope at PP 36S (East rope)

Broken wire on suspender rope at PP 46S (South rope)

Cutting tail of broken wire with dremmel for future evaluation of the
broken wire
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